DELAWARE DEPARTMENT OF TRANSPORTATION DATE 05/19/10
PAGE 003 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER 003 CONTRACT 1ID 30-031-02.01 COUNTIES NEW CASTLE
LETTING DATE 05/11/10 DISTRICT . M7
STATE/FEDERAL AID NO: 30-031-02 CONTRACT TIME 365 CALENDAR DAYS
CONTRACT DESCRIPTION TO BE DETERMINED PROJECT (S) 30-031-02
COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
SET-ASIDE
VENDOR RANKING Contract was awarded on 05/19/10 to vendor CIRILLO BROS., INC.
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 1,286,166.00 124.8252% 100.0000%
1 CIRILLO BROS., INC., 761 GRANTHAM LANE, NEW CASTLE, DE, 19720 S 1,030,373.50 100.0000% 80.1120%
2 FONTANA CONCRETE CONTRACTORS INC, 25 MAPLE AVE/B & O LN, WILMINGTON, DE, 19804 S 1,095,258.00 106.2972% 85.1568%
3 HARMONY CONSTRUCTION INC, 305 W NEWPORT PIKE, WILMINGTON, DE, 19804 S 1,141,655.00 110.8001% 88.7642%
4 AMERICAN INFRASTRUCTURE-MD INC, PO BOX 278, FALLSTON, MD, 21047 S 1,211,911.00 117.6186% 94.2266%
5 GREGGO & FERRARA INC, 4048 NEW CASTLE AVENUE, NEW CASTLE, DE, 19720 S 1,234,646.00 119.8251% 95.9943%
6 MUMFORD & MILLER CONCRETE INC, 1005 INDUSTRIAL DRIVE, MIDDLETOWN, DE, 19709 S 1,235,546.00 119.9124% 96.0643%
7 DIAMOND MATERIALS LLC, 924 S HEALD ST, WILMINGTON, DE, 19801 S 1,319,935.93 128.1027% 102.6256%
8 DAISY CONSTRUCTION COMPANY, 102 ROBINO CT, NEWPORT, DE, 19804 S 1,643,391.00 159.4947% 127.7744%
I ( 0 ) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE | CIRILLO BROS INC | FONTANA CONCRETE CONTRACTORS
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— B it e
SECTION 0001 Category 0001
| | |
0020 202000 60.000 CY | 34.00000 2040.00 | 24.00000 1440.00] 28.00000 1680.00
EXCAVATION AND EMBANKMENT | | |
0030 208000 50.000 CY | 30.00000 1500.00] 18.00000 900.00] 25.00000 1250.00
EXCAVATION AND BACKFILL FOR PIPE | | |
TRENCHES | | |
0040 210000 50.000 CY | 20.00000 1000.00] 12.00000 600.00] 18.00000 900.00
FURNISHING BORROW TYPE "C" FOR PIPE, | |
UTILITY TRENCH, AND STRUCTURE BACKFILL | | |
0060 302007 300.000 CY | 35.00000 10500.00] 28.00000 8400.00] 29.00000 8700.00
GRADED AGGREGATE BASE COURSE, TYPE B | |
0070 302008 150.000 CY | 35.00000 5250.00| 28.00000 4200.00| 29.00000 4350.00
GRADED AGGREGATE BASE COURSE, TYPE B, | |
PATCHING | | |
0080 401511 220.000 LF | 100.00000 22000.00 | 80.00000 17600.00] 85.00000 18700.00
REMOVE AND CONSTRUCT SPEED HUMP | | |
0090 401520 1000.000 TON | 5.00000 5000.00| 0.10000 100.00] 2.00000 2000.00
PAVING SURCHARGE, ZONE 1 | | |
0100 401521 1000.000 TON | 5.00000 5000.00| 0.10000 100.00] 1.25000 1250.00
PAVING SURCHARGE, ZONE 2 | | |
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TABULATION OF BIDS
FINAL

DATE
PAGE
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CONTRACT TITLE COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER 003 CONTRACT 1ID 30-031-02.01 COUNTIES NEW CASTLE
LETTING DATE 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 0o ) I ( 1 ) I ( )
|[ENGINEER'S ESTIMATE |CIRILLO BROS INC |FONTANA CONCRETE CONTRACTORS
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0110 401522 1000.000 TON | 5.00000 5000.00]| 0.10000 100.00] 1.00000 1000.00
PAVING SURCHARGE, ZONE 3 | | |
0120 401524 1000.000 TON | 5.00000 5000.00]| 0.10000 100.00] 1.25000 1250.00
PAVING SURCHARGE, ZONE 5 | | |
0130 401525 1000.000 TON | 5.00000 5000.00]| 0.10000 100.00] 0.53000 530.00
PAVING SURCHARGE, ZONE 6 | | |
0140 401526 1000.000 TON | 5.00000 5000.00]| 0.10000 100.00] 0.95000 950.00
PAVING SURCHARGE, ZONE 7 | | |
0150 401527 1000.000 TON | 5.00000 5000.00]| 0.10000 100.00] 1.62000 1620.00
PAVING SURCHARGE, ZONE 8 | | |
0160 401528 1000.000 TON | 5.00000 5000.00]| 0.10000 100.00] 2.95000 2950.00
PAVING SURCHARGE, ZONE 9 | | |
0170 401644 6700.000 TON | 60.00000 402000.00] 57.75000 386925.00] 67.35000 451245.00
SUPERPAVE, TYPE C HOT-MIX, 115 | | |
GYRATIONS, PG 64-22 (CARBONATE STONE) | |
0180 401647 500.000 TON | 60.00000 30000.00] 62.80000 31400.00] 66.25000 33125.00
SUPERPAVE, TYPE B HOT-MIX, 115 | | |
GYRATIONS, PG 64-22 | | |
0190 401665 250.000 TON | 75.00000 18750.00]| 75.00000 18750.00]| 0.88000 220.00
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0200 401667 250.000 TON | 85.00000 21250.00] 70.00000 17500.00]| 70.00000 17500.00
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | |
0210 406001 2000.000 SYIN | 1.60000 3200.00] 1.25000 2500.00]| 1.25000 2500.00
HOT-MIX PATCHING | | |
0220 612020 40.000 LF | 50.00000 2000.00]| 61.00000 2440.00] 58.00000 2320.00
REINFORCED CONCRETE PIPE, 12", CLASS IV | | |
0230 612021 40.000 LF | 60.00000 2400.00] 64.00000 2560.00| 72.00000 2880.00
REINFORCED CONCRETE PIPE, 15", CLASS IV | | |
0240 612022 40.000 LF | 65.00000 2600.00]| 68.00000 2720.00] 73.00000 2920.00
REINFORCED CONCRETE PIPE, 18", CLASS IV | | |
0250 612519 100.000 LF | 50.00000 5000.00]| 48.50000 4850.00| 48.00000 4800.00
CORRUGATED POLYETHYLENE PIPE, TYPE C, | | |
15" | | |
0260 617001 1.000 EACH | 600.00000 600.00| 650.00000 650.00] 475.00000 475.00
REINFORCED CONCRETE FLARED END SECTION, | | |
| | |



ADJUSTING AND REPAIRING EXISTING

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 05/19/10
PAGE 003 -3
TABULATION OF BIDS
FINAL
CONTRACT TITLE COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER 003 CONTRACT ID 30-031-02.01 COUNTIES NEW CASTLE
LETTING DATE 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |CIRILLO BROS INC |FONTANA CONCRETE CONTRACTORS
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0270 701004 100.000 SY | 70.00000 7000.00 | 65.00000 6500.00 | 65.00000 6500.00
PORTLAND CEMENT CONCRETE VALLEY GUTTER, | | |
gn | | |
0280 701010 250.000 LF | 25.00000 6250.00 | 22.00000 5500.00 | 20.50000 5125.00
PORTLAND CEMENT CONCRETE CURB, TYPE 1 | | |
0290 701011 30.000 LF | 23.00000 690.00]| 27.00000 810.00] 20.00000 600.00
PORTLAND CEMENT CONCRETE CURB, TYPE 2 | | |
0300 701020 300.000 LF | 25.00000 7500.00 | 21.00000 6300.00 | 22.00000 6600.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 1 | | |
0310 701021 4400.000 LF | 17.00000 74800.00 | 14.75000 64900.00 | 14.75000 64900.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 2 | | |
0320 701022 200.000 LF | 30.00000 6000.00 | 20.00000 4000.00 | 20.00000 4000.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 3 | | |
0330 705001 1300.000 SF | 4.00000 5200.00 | 4.00000 5200.00 | 4.00000 5200.00
P.C.C. SIDEWALK, 4" | | |
0340 705002 2100.000 SF | 5.00000 10500.00 | 4.50000 9450.00 | 5.00000 10500.00
P.C.C. SIDEWALK, 6" | | |
0350 705007 500.000 SF | 30.00000 15000.00| 13.75000 6875.00 | 29.50000 14750.00
SIDEWALK SURFACE DETECTABLE WARNING | | |
SYSTEM | | |
0360 705525 390.000 SF | 10.00000 3900.00| 8.25000 3217.50] 7.50000 2925.00
CURB RAMP, TYPE 1 | | |
0370 705526 6000.000 SF | 10.00000 60000.00 | 8.25000 49500.00 | 7.50000 45000.00
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0380 708050 5.000 EACH | 1750.00000 8750.00 | 800.00000 4000.00 | 800.00000 4000.00
DRAINAGE INLET, 34" X 18" | | |
0390 708051 3.000 EACH | 2000.00000 6000.00 | 1100.00000 3300.00]| 1000.00000 3000.00
DRAINAGE INLET, 34" X 24" | | |
0400 708500 8.000 EACH | 200.00000 1600.00| 150.00000 1200.00| 175.00000 1400.00
REPLACING CATCH BASIN GRATES | | |
0410 708504 10.000 EACH | 300.00000 3000.00 | 175.00000 1750.00 | 150.00000 1500.00
REPLACING CATCH BASIN FRAMES | | |
0420 708585 1.000 EACH | 2100.00000 2100.00 | 700.00000 700.00| 1000.00000 1000.00
JUNCTION BOX, 48" X 30" | | |
0430 710001 30.000 EACH | 900.00000 27000.00| 550.00000 16500.00 | 800.00000 24000.00
| | |
| | |

DRAINAGE INLET



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS
FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END,

2010

DATE : 05/19/10
PAGE : 003 -4

PERMANENT PAVEMENT STRIPING,

CALL ORDER : 003 CONTRACT ID 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT
SET-ASIDE
I ( 0 ) I ( I ( 2 )
|ENGINEER'S ESTIMATE |CIRILLO BROS INC |FONTANA CONCRETE CONTRACTORS
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0440 710002 75.000 EACH | 400.00000 30000.00| 325.00000 24375.00| 350.00000 26250.00
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0450 712005 10.000 SY | 50.00000 500.00 | 15.00000 150.00] 15.00000 150.00
RIPRAP, R-4 | | |
0460 713003 10.000 SY | 30.00000 300.00| 20.00000 200.00 | 20.00000 200.00
GEOTEXTILES, RIPRAP | | |
0470 714003 200.000 LF | 20.00000 4000.00 | 8.00000 1600.00]| 14.00000 2800.00
DITCHING | | |
0480 715001 300.000 LF | 22.00000 6600.00 | 20.00000 6000.00 | 20.00000 6000.00
PERFORATED PIPE UNDERDRAINS, 6" | | |
0490 718000 70.000 LF | 17.00000 1190.00| 10.00000 700.00| 8.00000 560.00
ROOF DRAINS | | |
0500 727502 3.000 EACH | 300.00000 900.00| 150.00000 450.00| 250.00000 750.00
ADJUSTING EXISTING MONUMENT BOX | | |
0510 732004 300.000 TON | 35.00000 10500.00 | 25.00000 7500.00 | 25.00000 7500.00
TOPSOIL (TON) | |
0520 734016 1000.000 SY | 1.75000 1750.00| 1.25000 1250.00| 1.00000 1000.00
PERMANENT GRASS SEEDING, SUBDIVISION | | |
0530 735534 200.000 SY | 2.00000 400.00| 3.00000 600.00| 2.00000 400.00
SOIL RETENTION BLANKET MULCH, TYPE 4 | | |
0550 742500 1800.000 HOUR | 41.67000 75006.00 | 41.67000 75006.00 | 41.67000 75006.00
FLAGGER, NEW CASTLE COUNTY, STATE | | |
0560 742514 250.000 HOUR | 60.42000 15105.00 | 60.42000 15105.00 | 60.42000 15105.00
FLAGGER, NEW CASTLE COUNTY, STATE, | | |
OVERTIME | | |
0570 743003 5.000 EADY | 35.00000 175.00] 15.00000 75.00 | 35.00000 175.00
ARROWPANELS, TYPE C | | |
0580 743537 5.000 EADY | 140.00000 700.00| 75.00000 375.00| 125.00000 625.00
FURNISH AND MAINTAIN TRUCK-MOUNTED | | |
ATTENUATOR, TYPE II | | |
0590 744505 2.000 EACH | 450.00000 900.00| 400.00000 800.00| 325.00000 650.00
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | | |
0600 746774 200.000 LF | 10.00000 2000.00 | 10.25000 2050.00 | 10.50000 2100.00
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0610 748015 225.000 SF | 13.00000 2925.00 | 10.00000 2250.00 | 10.40000 2340.00
| | |
| | |

SYMBOL/LEGEND ALKYD-THERMOPLAST IC
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CONTRACT TITLE COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER 003 CONTRACT ID 30-031-02.01 COUNTIES NEW CASTLE
LETTING DATE 05/11/10 DISTRICT
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |CIRILLO BROS INC |FONTANA CONCRETE CONTRACTORS
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0620 748019 1400.000 LF | 0.60000 840.00| 1.00000 1400.00| 1.03000 1442.00
TEMPORARY MARKINGS, PAINT, 4" | | |
0630 748506 1400.000 LF | 2.00000 2800.00 | 3.00000 4200.00| 3.10000 4340.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | |
0640 750000 5.000 EACH | 375.00000 1875.00| 200.00000 1000.00| 250.00000 1250.00
ADJUST WATER VALVE BOXES | | |
0650 758000 2000.000 SY | 14.00000 28000.00| 12.50000 25000.00| 14.50000 29000.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0660 760000 15000.000 SYIN | 1.25000 18750.00 | 0.73000 10950.00 | 0.88000 13200.00
PAVEMENT - MILLING, HOT-MIX | | |
0670 760006 70000.000 SY | 2.25000 157500.00| 1.40000 98000.00 | 1.05000 73500.00
PAVEMENT - MILLING, HOT-MIX, 2" DEPTH | |
0680 760502 600.000 SYIN | 4.70000 2820.00 | 3.00000 1800.00| 5.25000 3150.00
PAVEMENT MILLING, TAPER CUT | | |
0690 761001 500.000 SY | 14.00000 7000.00 | 8.00000 4000.00 | 10.25000 5125.00
BUTT JOINTS, HOT MIX | | |
0700 762001 7000.000 LF | 1.75000 12250.00| 1.00000 7000.00 | 1.00000 7000.00
SAW CUTTING, HOT MIX | | |
0710 762002 1000.000 LF | 6.00000 6000.00 | 4.00000 4000.00 | 5.00000 5000.00
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0720 763000 LUMP | 15000.00000 15000.00| 12000.00000 12000.00| 12750.00000 12750.00
INITIAL EXPENSE | |
0730 763544 5.000 EACH | 1000.00000 5000.00 | 500.00000 2500.00 | 570.00000 2850.00
ROAD LOCATION MOBILIZATION, ZONE 1 | | |
0740 763545 5.000 EACH | 1000.00000 5000.00 | 400.00000 2000.00 | 340.00000 1700.00
ROAD LOCATION MOBILIZATION, ZONE 2 | | |
0750 763546 5.000 EACH | 1000.00000 5000.00 | 400.00000 2000.00 | 270.00000 1350.00
ROAD LOCATION MOBILIZATION, ZONE 3 | | |
0760 763547 5.000 EACH | 1000.00000 5000.00 | 300.00000 1500.00] 375.00000 1875.00
ROAD LOCATION MOBILIZATION, ZONE 4 | | |
0770 763548 5.000 EACH | 1000.00000 5000.00 | 300.00000 1500.00] 270.00000 1350.00
ROAD LOCATION MOBILIZATION, ZONE 5 | | |
0780 763549 5.000 EACH | 1000.00000 5000.00 | 400.00000 2000.00 | 150.00000 750.00
ROAD LOCATION MOBILIZATION, ZONE 6 | | |
0790 763550 5.000 EACH | 1000.00000 5000.00 | 300.00000 1500.00 | 270.00000 1350.00
ROAD LOCATION MOBILIZATION, ZONE 7 | | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 05/19/10
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TABULATION OF BIDS

FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID : 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 0o ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |CIRILLO BROS INC | FONTANA CONCRETE CONTRACTORS
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0800 763551 5.000 EACH | 1000.00000 5000.00] 500.00000 2500.00] 475.00000 2375.00
ROAD LOCATION MOBILIZATION, ZONE 8 | | |
0810 763552 5.000 EACH | 1000.00000 5000.00] 600.00000 3000.00] 825.00000 4125.00
ROAD LOCATION MOBILIZATION, ZONE 9 | | |
0820 763643 LUMP | 15000.00000 15000.00| 10000.00000 10000.00 | 12750.00000 12750.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
0821 401523 1000.000 TON | 5.00000 5000.00] 0.10000 100.00] 1.30000 1300.00
PAVING SURCHARGE, ZONE 4 | | |
SECTION TOTALS | $ 1,286,166.00| $ 1,030,373.50] $ 1,095,258.00
—————————————————————————————————————————— S
CONTRACT TOTALS | $ 1,286,166.00| $ 1,030,373.50] $ 1,095,258.00

DBE GOALS | 0 % | % | %




SUPERPAVE, TYPE B HOT-MIX, 115

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 05/19/10
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID : 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 3 ) I ( 4 ) I ( )
| HARMONY CONSTRUCTION INC | AMERICAN INFRASTRUCTURE-MD I |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— R et et et
SECTION 0001 Category 0001
| | |
0020 202000 60.000 CY | 29.50000 1770.00| 95.00000 5700.00 | 30.00000 1800.00
EXCAVATION AND EMBANKMENT | | |
0030 208000 50.000 CY | 26.25000 1312.50] 20.00000 1000.00| 27.00000 1350.00
EXCAVATION AND BACKFILL FOR PIPE | | |
TRENCHES | | |
0040 210000 50.000 CY | 19.00000 950.00] 20.00000 1000.00| 20.00000 1000.00
FURNISHING BORROW TYPE "C" FOR PIPE, | |
UTILITY TRENCH, AND STRUCTURE BACKFILL | | |
0060 302007 300.000 cCY | 30.50000 9150.00| 35.00000 10500.00| 31.00000 9300.00
GRADED AGGREGATE BASE COURSE, TYPE B | |
0070 302008 150.000 CY | 30.50000 4575.00 | 35.00000 5250.00] 99.00000 14850.00
GRADED AGGREGATE BASE COURSE, TYPE B, | |
PATCHING | | |
0080 401511 220.000 LF | 89.25000 19635.00] 85.00000 18700.00] 36.00000 7920.00
REMOVE AND CONSTRUCT SPEED HUMP | | |
0090 401520 1000.000 TON | 2.00000 2000.00| 0.60000 600.00] 7.90000 7900.00
PAVING SURCHARGE, ZONE 1 | | |
0100 401521 1000.000 TON | 1.20000 1200.00| 1.20000 1200.00| 8.10000 8100.00
PAVING SURCHARGE, ZONE 2 | | |
0110 401522 1000.000 TON | 0.95000 950.00] 0.01000 10.00] 8.60000 8600.00
PAVING SURCHARGE, ZONE 3 | | |
0120 401524 1000.000 TON | 1.25000 1250.00| 0.01000 10.00] 8.10000 8100.00
PAVING SURCHARGE, ZONE 5 | | |
0130 401525 1000.000 TON | 0.50000 500.00] 0.01000 10.00] 8.80000 8800.00
PAVING SURCHARGE, ZONE 6 | | |
0140 401526 1000.000 TON | 0.95000 950.00] 0.01000 10.00] 8.60000 8600.00
PAVING SURCHARGE, ZONE 7 | | |
0150 401527 1000.000 TON | 1.60000 1600.00| 0.40000 400.00] 9.80000 9800.00
PAVING SURCHARGE, ZONE 8 | | |
0160 401528 1000.000 TON | 2.95000 2950.00| 2.25000 2250.00] 11.00000 11000.00
PAVING SURCHARGE, ZONE 9 | | |
0170 401644 6700.000 TON | 67.00000 448900.00| 79.50000 532650.00] 60.00000 402000.00
SUPERPAVE, TYPE C HOT-MIX, 115 | | |
GYRATIONS, PG 64-22 (CARBONATE STONE) | |
0180 401647 500.000 TON | 66.00000 33000.00| 73.00000 36500.00] 56.00000 28000.00
| | |
| | |

GYRATIONS, PG 64-22
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID : 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
| HARMONY CONSTRUCTION INC |AMERICAN INFRASTRUCTURE-MD I |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— P
0190 401665 250.000 TON | 78.75000 19687.50| 85.00000 21250.00] 80.00000 20000.00
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0200 401667 250.000 TON | 73.50000 18375.00| 52.00000 13000.00| 75.00000 18750.00
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | |
0210 406001 2000.000 SYIN | 1.30000 2600.00] 3.50000 7000.00| 1.40000 2800.00
HOT-MIX PATCHING | | |
0220 612020 40.000 LF | 66.00000 2640.00] 63.50000 2540.00] 65.00000 2600.00
REINFORCED CONCRETE PIPE, 12", CLASS IV | | |
0230 612021 40.000 LF | 71.00000 2840.00] 64.00000 2560.00] 68.00000 2720.00
REINFORCED CONCRETE PIPE, 15", CLASS IV | | |
0240 612022 40.000 LF | 76.00000 3040.00] 68.50000 2740.00] 73.00000 2920.00
REINFORCED CONCRETE PIPE, 18", CLASS IV | | |
0250 612519 100.000 LF | 50.50000 5050.00] 47.00000 4700.00] 25.00000 2500.00
CORRUGATED POLYETHYLENE PIPE, TYPE C, | | |
15" | | |
0260 617001 1.000 EACH | 525.00000 525.00| 525.00000 525.00| 640.00000 640.00
REINFORCED CONCRETE FLARED END SECTION, | | |
12" | | |
0270 701004 100.000 SY | 68.25000 6825.00] 82.50000 8250.00| 69.00000 6900.00
PORTLAND CEMENT CONCRETE VALLEY GUTTER, | | |
gn | | |
0280 701010 250.000 LF | 21.50000 5375.00] 20.00000 5000.00] 22.00000 5500.00
PORTLAND CEMENT CONCRETE CURB, TYPE 1 | | |
0290 701011 30.000 LF | 21.00000 630.00] 24.00000 720.00] 22.00000 660.00
PORTLAND CEMENT CONCRETE CURB, TYPE 2 | | |
0300 701020 300.000 LF | 23.00000 6900.00] 22.50000 6750.00] 24.00000 7200.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 1 | | |
0310 701021 4400.000 LF | 15.50000 68200.00 | 20.00000 88000.00 | 16.00000 70400.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 2 | | |
0320 701022 200.000 LF | 21.00000 4200.00] 20.00000 4000.00] 22.00000 4400.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 3 | | |
0330 705001 1300.000 SF | 4.20000 5460.00] 5.00000 6500.00] 4.30000 5590.00
| | |

P.C.C. SIDEWALK, 4"



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 05/19/10
PAGE 003 -9
TABULATION OF BIDS
FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID : 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
| HARMONY CONSTRUCTION INC | AMERICAN INFRASTRUCTURE-MD I |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0340 705002 2100.000 SF | 5.25000 11025.00]| 7.00000 14700.00| 5.30000 11130.00
P.C.C. SIDEWALK, 6" | | |
0350 705007 500.000 SF | 31.00000 15500.00 | 30.00000 15000.00] 32.00000 16000.00
SIDEWALK SURFACE DETECTABLE WARNING | | |
SYSTEM | | |
0360 705525 390.000 SF | 7.85000 3061.50] 9.00000 3510.00| 8.00000 3120.00
CURB RAMP, TYPE 1 | | |
0370 705526 6000.000 SF | 7.85000 47100.00 | 9.00000 54000.00| 8.00000 48000.00
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0380 708050 5.000 EACH | 840.00000 4200.00 | 1400.00000 7000.00 | 850.00000 4250.00
DRAINAGE INLET, 34" X 18" | | |
0390 708051 3.000 EACH | 1050.00000 3150.00]| 1400.00000 4200.00 | 1100.00000 3300.00
DRAINAGE INLET, 34" X 24" | | |
0400 708500 8.000 EACH | 157.50000 1260.00| 150.00000 1200.00| 190.00000 1520.00
REPLACING CATCH BASIN GRATES | | |
0410 708504 10.000 EACH | 183.75000 1837.50| 150.00000 1500.00 | 160.00000 1600.00
REPLACING CATCH BASIN FRAMES | | |
0420 708585 1.000 EACH | 1050.00000 1050.00| 1500.00000 1500.00| 1100.00000 1100.00
JUNCTION BOX, 48" X 30" | | |
0430 710001 30.000 EACH | 840.00000 25200.00]| 300.00000 9000.00 | 850.00000 25500.00
ADJUSTING AND REPAIRING EXISTING | | |
DRAINAGE INLET | | |
0440 710002 75.000 EACH | 367.50000 27562.50| 175.00000 13125.00]| 380.00000 28500.00
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0450 712005 10.000 SY | 15.75000 157.50] 28.50000 285.00 | 100.00000 1000.00
RIPRAP, R-4 | | |
0460 713003 10.000 SY | 21.00000 210.00| 17.50000 175.00] 10.00000 100.00
GEOTEXTILES, RIPRAP | | |
0470 714003 200.000 LF | 14.75000 2950.00 | 9.50000 1900.00| 7.00000 1400.00
DITCHING | | |
0480 715001 300.000 LF | 21.00000 6300.00 | 19.00000 5700.00 | 27.00000 8100.00
PERFORATED PIPE UNDERDRAINS, 6" | | |
0490 718000 70.000 LF | 8.50000 595.00 | 10.00000 700.00| 27.00000 1890.00
ROOF DRAINS | | |
0500 727502 3.000 EACH | 262.50000 787.50] 175.00000 525.00 | 270.00000 810.00
ADJUSTING EXISTING MONUMENT BOX | | |
0510 732004 300.000 TON | 26.25000 7875.00 | 30.00000 9000.00 | 27.00000 8100.00
| | |

TOPSOIL (TON)



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 05/19/10
PAGE 003 -10
TABULATION OF BIDS
FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID : 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
| HARMONY CONSTRUCTION INC | AMERICAN INFRASTRUCTURE-MD I |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0520 734016 1000.000 sY | 1.05000 1050.00] 2.25000 2250.00] 1.10000 1100.00
PERMANENT GRASS SEEDING, SUBDIVISION | | |
0530 735534 200.000 sY | 2.10000 420.00] 2.25000 450.00] 2.20000 440.00
SOIL RETENTION BLANKET MULCH, TYPE 4 | |
0550 742500 1800.000 HOUR | 41.67000 75006.00 | 41.67000 75006.00 | 41.67000 75006.00
FLAGGER, NEW CASTLE COUNTY, STATE | | |
0560 742514 250.000 HOUR | 60.42000 15105.00| 60.42000 15105.00| 60.42000 15105.00
FLAGGER, NEW CASTLE COUNTY, STATE, | | |
OVERTIME | | |
0570 743003 5.000 EADY | 30.00000 150.00] 50.00000 250.00| 63.00000 315.00
ARROWPANELS, TYPE C | | |
0580 743537 5.000 EADY | 135.00000 675.00] 150.00000 750.00] 240.00000 1200.00
FURNISH AND MAINTAIN TRUCK-MOUNTED | | |
ATTENUATOR, TYPE II | | |
0590 744505 2.000 EACH | 341.25000 682.50] 350.00000 700.00| 350.00000 700.00
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | |
0600 746774 200.000 LF | 10.50000 2100.00] 10.00000 2000.00] 11.00000 2200.00
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0610 748015 225.000 SF | 4.20000 945.00] 10.00000 2250.00] 6.40000 1440.00
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0620 748019 1400.000 LF | 1.05000 1470.00] 1.40000 1960.00| 0.75000 1050.00
TEMPORARY MARKINGS, PAINT, 4" | | |
0630 748506 1400.000 LF | 2.10000 2940.00] 2.00000 2800.00] 1.10000 1540.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | | |
0640 750000 5.000 EACH | 262.50000 1312.50] 50.00000 250.00| 270.00000 1350.00
ADJUST WATER VALVE BOXES | | |
0650 758000 2000.000 sY | 15.25000 30500.00] 14.00000 28000.00| 25.00000 50000.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0660 760000 15000.000 SYIN | 0.87000 13050.00| 0.20000 3000.00] 0.70000 10500.00
PAVEMENT - MILLING, HOT-MIX | | |
0670 760006 70000.000 SY | 1.05000 73500.00 | 0.30000 21000.00] 1.40000 98000.00
| | |

PAVEMENT - MILLING, HOT-MIX, 2" DEPTH



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BID
FINAL
COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END,

CONTRACT TITLE 2

S
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PAGE
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CALL ORDER 003 CONTRACT ID 30-031-02.01 COUNTIES NEW CASTLE
LETTING DATE 05/11/10 DISTRICT M7
SET-ASIDE
I ( 3 ) I ( 4 ) I ( 5 )
| HARMONY CONSTRUCTION INC | AMERICAN INFRASTRUCTURE-MD I |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0680 760502 600.000 SYIN | 5.25000 3150.00] 11.00000 6600.00] 5.30000 3180.00
PAVEMENT MILLING, TAPER CUT | | |
0690 761001 500.000 SY | 10.00000 5000.00] 12.00000 6000.00] 14.00000 7000.00
BUTT JOINTS, HOT MIX | | |
0700 762001 7000.000 LF | 1.25000 8750.00] 1.75000 12250.00| 1.10000 7700.00
SAW CUTTING, HOT MIX | | |
0710 762002 1000.000 LF | 5.25000 5250.00] 4.25000 4250.00] 5.30000 5300.00
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0720 763000 LUMP | 33500.00000 33500.00] 60000.00000 60000.00 | 18000.00000 18000.00
INITIAL EXPENSE | | |
0730 763544 5.000 EACH | 562.50000 2812.50] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 1 | | |
0740 763545 5.000 EACH | 337.50000 1687.50] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 2 | | |
0750 763546 5.000 EACH | 262.50000 1312.50] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 3 | | |
0760 763547 5.000 EACH | 375.00000 1875.00] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 4 | | |
0770 763548 5.000 EACH | 262.50000 1312.50] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 5 | | |
0780 763549 5.000 EACH | 150.00000 750.00] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 6 | | |
0790 763550 5.000 EACH | 262.50000 1312.50] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 7 | | |
0800 763551 5.000 EACH | 450.00000 2250.00] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 8 | | |
0810 763552 5.000 EACH | 825.00000 4125.00] 1.00000 5.00] 1000.00000 5000.00
ROAD LOCATION MOBILIZATION, ZONE 9 | | |
0820 763643 LUMP | 5500.00000 5500.00] 34400.00000 34400.00] 25000.00000 25000.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
0821 401523 1000.000 TON | 1.30000 1300.00] 0.25000 250.00| 7.40000 7400.00
PAVING SURCHARGE, ZONE 4 | | |
SECTION TOTALS | $ 1,141,655.00| $ 1,211,911.00| $ 1,234,646.00
—————————————————————————————————————————— s e
CONTRACT TOTALS | $ 1,141,655.00| $ 1,211,911.00| $ 1,234,646.00

DBE GOALS |




DELAWARE DEPARTMENT OF TRANSPORTATION DATE 05/19/10
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID : 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 6 ) I ( 7 ) I ( )

|[MUMFORD & MILLER CONCRETE IN |DIAMOND MATERIALS LLC

LINE NO / ITEM CODE / ALT | |

SUPERPAVE, TYPE B HOT-MIX, 115

|DAISY CONSTRUCTION COMPANY

50.

145.

32.

80.

60.

125.

62.

72.

UNIT PRICE

00000

00000
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ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT |
—————————————————————————————————————————— R et et et
SECTION 0001 Category 0001
| | |
0020 202000 60.000 CY | 27.00000 1620.00| 26.70000 1602.00|
EXCAVATION AND EMBANKMENT | | |
0030 208000 50.000 CY | 27.00000 1350.00| 18.45000 922.50]
EXCAVATION AND BACKFILL FOR PIPE | | |
TRENCHES | | |
0040 210000 50.000 CY | 17.00000 850.00] 19.10000 955.00]
FURNISHING BORROW TYPE "C" FOR PIPE, | |
UTILITY TRENCH, AND STRUCTURE BACKFILL | | |
0060 302007 300.000 cCY | 34.00000 10200.00] 37.19000 11157.00]
GRADED AGGREGATE BASE COURSE, TYPE B | |
0070 302008 150.000 CY | 34.00000 5100.00| 44.44000 6666.00|
GRADED AGGREGATE BASE COURSE, TYPE B, | |
PATCHING | | |
0080 401511 220.000 LF | 88.00000 19360.00] 109.64000 24120.80|
REMOVE AND CONSTRUCT SPEED HUMP | | |
0090 401520 1000.000 TON | 5.35000 5350.00| 0.01000 10.00]
PAVING SURCHARGE, ZONE 1 | | |
0100 401521 1000.000 TON | 5.35000 5350.00| 0.01000 10.00]
PAVING SURCHARGE, ZONE 2 | | |
0110 401522 1000.000 TON | 5.35000 5350.00| 0.01000 10.00]
PAVING SURCHARGE, ZONE 3 | | |
0120 401524 1000.000 TON | 5.85000 5850.00 | 0.01000 10.00]
PAVING SURCHARGE, ZONE 5 | | |
0130 401525 1000.000 TON | 5.85000 5850.00 | 0.01000 10.00]
PAVING SURCHARGE, ZONE 6 | | |
0140 401526 1000.000 TON | 5.85000 5850.00 | 0.01000 10.00]
PAVING SURCHARGE, ZONE 7 | | |
0150 401527 1000.000 TON | 5.85000 5850.00 | 0.01000 10.00]
PAVING SURCHARGE, ZONE 8 | | |
0160 401528 1000.000 TON | 5.85000 5850.00 | 0.01000 10.00]
PAVING SURCHARGE, ZONE 9 | | |
0170 401644 6700.000 TON | 64.50000 432150.00| 65.76000 440592.00|
SUPERPAVE, TYPE C HOT-MIX, 115 | | |
GYRATIONS, PG 64-22 (CARBONATE STONE) | |
0180 401647 500.000 TON | 62.50000 31250.00]| 65.33000 32665.00]
| | |
| | |

GYRATIONS, PG 64-22



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 05/19/10
PAGE 003 -13
TABULATION OF BIDS
FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID : 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 6 ) I ( 7 ) I ( 8 )
|[MUMFORD & MILLER CONCRETE IN |DIAMOND MATERIALS LLC |DAISY CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0190 401665 250.000 TON | 109.00000 27250.00] 80.70000 20175.00] 180.00000 45000.00
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0200 401667 250.000 TON | 107.00000 26750.00] 78.10000 19525.00| 150.00000 37500.00
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | |
0210 406001 2000.000 SYIN | 1.35000 2700.00] 1.15000 2300.00] 4.15000 8300.00
HOT-MIX PATCHING | | |
0220 612020 40.000 LF | 62.00000 2480.00] 59.77000 2390.80] 70.00000 2800.00
REINFORCED CONCRETE PIPE, 12", CLASS IV | | |
0230 612021 40.000 LF | 64.00000 2560.00] 66.00000 2640.00] 70.00000 2800.00
REINFORCED CONCRETE PIPE, 15", CLASS IV | | |
0240 612022 40.000 LF | 68.00000 2720.00] 65.55000 2622.00] 75.00000 3000.00
REINFORCED CONCRETE PIPE, 18", CLASS IV | | |
0250 612519 100.000 LF | 51.00000 5100.00] 45.88000 4588.00| 50.00000 5000.00
CORRUGATED POLYETHYLENE PIPE, TYPE C, | | |
15" | | |
0260 617001 1.000 EACH | 1050.00000 1050.00] 739.73000 739.73 | 880.00000 880.00
REINFORCED CONCRETE FLARED END SECTION, | | |
12" | | |
0270 701004 100.000 SY | 87.50000 8750.00] 121.02000 12102.00| 68.00000 6800.00
PORTLAND CEMENT CONCRETE VALLEY GUTTER, | | |
gn | | |
0280 701010 250.000 LF | 28.00000 7000.00| 27.59000 6897.50] 22.00000 5500.00
PORTLAND CEMENT CONCRETE CURB, TYPE 1 | | |
0290 701011 30.000 LF | 28.00000 840.00] 38.99000 1169.70] 22.00000 660.00
PORTLAND CEMENT CONCRETE CURB, TYPE 2 | | |
0300 701020 300.000 LF | 32.00000 9600.00 | 50.83000 15249.00| 24.00000 7200.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 1 | | |
0310 701021 4400.000 LF | 18.50000 81400.00 | 19.09000 83996.00 | 15.60000 68640.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 2 | | |
0320 701022 200.000 LF | 28.00000 5600.00] 36.08000 7216.00| 22.00000 4400.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 3 | | |
0330 705001 1300.000 SF | 5.00000 6500.00] 5.14000 6682.00] 4.25000 5525.00
| | |

P.C.C. SIDEWALK, 4"
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CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT
SET-ASIDE
I ( 6 ) I ( 7 I ( 8 )
|[MUMFORD & MILLER CONCRETE IN |DIAMOND MATERIALS LLC |DAISY CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0340 705002 2100.000 SF | 6.00000 12600.00 | 7.69000 16149.00 | 5.25000 11025.00
P.C.C. SIDEWALK, 6" | | |
0350 705007 500.000 SF | 30.00000 15000.00| 12.74000 6370.00 | 32.00000 16000.00
SIDEWALK SURFACE DETECTABLE WARNING | | |
SYSTEM | | |
0360 705525 390.000 SF | 8.00000 3120.00]| 15.90000 6201.00 | 9.00000 3510.00
CURB RAMP, TYPE 1 | | |
0370 705526 6000.000 SF | 8.00000 48000.00 | 15.38000 92280.00] 9.00000 54000.00
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0380 708050 5.000 EACH | 2200.00000 11000.00]| 1692.98000 8464.90 | 3045.00000 15225.00
DRAINAGE INLET, 34" X 18" | | |
0390 708051 3.000 EACH | 2350.00000 7050.00 | 1861.55000 5584.65| 3065.00000 9195.00
DRAINAGE INLET, 34" X 24" | | |
0400 708500 8.000 EACH | 195.00000 1560.00 | 202.81000 1622.48| 250.00000 2000.00
REPLACING CATCH BASIN GRATES | | |
0410 708504 10.000 EACH | 215.00000 2150.00 | 191.57000 1915.70| 500.00000 5000.00
REPLACING CATCH BASIN FRAMES | | |
0420 708585 1.000 EACH | 2000.00000 2000.00 | 2086.32000 2086.32| 3400.00000 3400.00
JUNCTION BOX, 48" X 30" | | |
0430 710001 30.000 EACH | 585.00000 17550.00 | 947.57000 28427.10| 790.00000 23700.00
ADJUSTING AND REPAIRING EXISTING | | |
DRAINAGE INLET | | |
0440 710002 75.000 EACH | 285.00000 21375.00| 473.80000 35535.00] 685.00000 51375.00
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0450 712005 10.000 SY | 95.00000 950.00| 45.38000 453.80| 150.00000 1500.00
RIPRAP, R-4 | | |
0460 713003 10.000 SY | 10.00000 100.00| 5.97000 59.70]| 10.00000 100.00
GEOTEXTILES, RIPRAP | | |
0470 714003 200.000 LF | 15.00000 3000.00| 7.38000 1476.00 | 20.00000 4000.00
DITCHING | | |
0480 715001 300.000 LF | 20.00000 6000.00 | 15.78000 4734.00 | 30.00000 9000.00
PERFORATED PIPE UNDERDRAINS, 6" | | |
0490 718000 70.000 LF | 37.00000 2590.00 | 18.90000 1323.00]| 50.00000 3500.00
ROOF DRAINS | | |
0500 727502 3.000 EACH | 275.00000 825.00] 315.00000 945.00| 400.00000 1200.00
ADJUSTING EXISTING MONUMENT BOX | | |
0510 732004 300.000 TON | 33.00000 9900.00 | 28.24000 8472.00| 45.00000 13500.00
| | |

TOPSOIL (TON)
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TABULATION OF BIDS
FINAL
CONTRACT TITLE : COMMUNITY TRANSPORTATION FUND, NORTH II OPEN END, 2010
CALL ORDER : 003 CONTRACT ID : 30-031-02.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/11/10 DISTRICT : M7
SET-ASIDE
I ( 6 ) I ( 7 ) I ( 8 )

|[MUMFORD & MILLER CONCRETE IN |DIAMOND MATERIALS LLC

LINE NO / ITEM CODE / ALT | |
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|DAISY CONSTRUCTION COMPANY
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ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE
—————————————————————————————————————————— T
0520 734016 1000.000 sY | 1.00000 1000.00] 1.05000 1050.00]
PERMANENT GRASS SEEDING, SUBDIVISION | | |
0530 735534 200.000 sY | 2.00000 400.00] 3.45000 690.00]
SOIL RETENTION BLANKET MULCH, TYPE 4 | |
0550 742500 1800.000 HOUR | 41.67000 75006.00 | 41.67000 75006.00 |
FLAGGER, NEW CASTLE COUNTY, STATE | | |
0560 742514 250.000 HOUR | 60.42000 15105.00| 60.42000 15105.00|
FLAGGER, NEW CASTLE COUNTY, STATE, | | |
OVERTIME | | |
0570 743003 5.000 EADY | 20.00000 100.00] 26.25000 131.25]
ARROWPANELS, TYPE C | | |
0580 743537 5.000 EADY | 100.00000 500.00| 131.25000 656.25]|
FURNISH AND MAINTAIN TRUCK-MOUNTED | | |
ATTENUATOR, TYPE II | | |
0590 744505 2.000 EACH | 400.00000 800.00] 367.50000 735.00]
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | |
0600 746774 200.000 LF | 11.00000 2200.00] 10.50000 2100.00]
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0610 748015 225.000 SF | 11.00000 2475.00] 10.50000 2362.50]
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0620 748019 1400.000 LF | 1.10000 1540.00] 1.05000 1470.00]
TEMPORARY MARKINGS, PAINT, 4" | | |
0630 748506 1400.000 LF | 3.30000 4620.00] 3.15000 4410.00]
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | | |
0640 750000 5.000 EACH | 270.00000 1350.00] 315.00000 1575.00]
ADJUST WATER VALVE BOXES | | |
0650 758000 2000.000 sY | 8.25000 16500.00| 15.75000 31500.00]
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0660 760000 15000.000 SYIN | 0.55000 8250.00] 1.71000 25650.00]
PAVEMENT - MILLING, HOT-MIX | | |
0670 760006 70000.000 SY | 1.10000 77000.00 | 2.56000 179200.00]
| | |

PAVEMENT - MILLING, HOT-MIX, 2" DEPTH
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CALL ORDER 003 CONTRACT ID 30-031-02.01 COUNTIES NEW CASTLE
LETTING DATE 05/11/10 DISTRICT M7
SET-ASIDE
I ( 6 ) I ( 7 ) I ( 8 )
|[MUMFORD & MILLER CONCRETE IN |DIAMOND MATERIALS LLC |DATISY CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0680 760502 600.000 SYIN | 3.00000 1800.00] 3.20000 1920.00] 7.00000 4200.00
PAVEMENT MILLING, TAPER CUT | | |
0690 761001 500.000 SY | 6.00000 3000.00] 9.80000 4900.00] 11.00000 5500.00
BUTT JOINTS, HOT MIX | | |
0700 762001 7000.000 LF | 1.40000 9800.00| 1.58000 11060.00| 2.00000 14000.00
SAW CUTTING, HOT MIX | | |
0710 762002 1000.000 LF | 6.00000 6000.00] 5.25000 5250.00] 3.00000 3000.00
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0720 763000 LUMP | 22000.00000 22000.00] 10000.00000 10000.00 | 81940.00000 81940.00
INITIAL EXPENSE | | |
0730 763544 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 2800.00000 14000.00
ROAD LOCATION MOBILIZATION, ZONE 1 | | |
0740 763545 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 2800.00000 14000.00
ROAD LOCATION MOBILIZATION, ZONE 2 | | |
0750 763546 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 2800.00000 14000.00
ROAD LOCATION MOBILIZATION, ZONE 3 | | |
0760 763547 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 1500.00000 7500.00
ROAD LOCATION MOBILIZATION, ZONE 4 | | |
0770 763548 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 2800.00000 14000.00
ROAD LOCATION MOBILIZATION, ZONE 5 | | |
0780 763549 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 2800.00000 14000.00
ROAD LOCATION MOBILIZATION, ZONE 6 | | |
0790 763550 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 2800.00000 14000.00
ROAD LOCATION MOBILIZATION, ZONE 7 | | |
0800 763551 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 2800.00000 14000.00
ROAD LOCATION MOBILIZATION, ZONE 8 | | |
0810 763552 5.000 EACH | 1300.00000 6500.00] 0.05000 0.25] 2800.00000 14000.00
ROAD LOCATION MOBILIZATION, ZONE 9 | | |
0820 763643 LUMP | 20000.00000 20000.00| 16000.00000 16000.00 | 96000.00000 96000.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE | | |
0821 401523 1000.000 TON | 5.35000 5350.00] 0.01000 10.00] 3.40000 3400.00
PAVING SURCHARGE, ZONE 4 | | |
SECTION TOTALS | $ 1,235,546.00| $ 1,319,935.93| $ 1,643,391.00
—————————————————————————————————————————— s e
CONTRACT TOTALS | $ 1,235,546.00| $ 1,319,935.93| $ 1,643,391.00

DBE GOALS |




